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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03- BUT-32-/37.7 IN BUTTE AND PLUVAS COUNTI ES AT BALDW N CONTRACTI NG CO., INC. JOHNSON, RYAN $19, 985,000 11/10/18 0%
03-4H8304 VARI OUS LOCATIONS DIR S EMERGENCY  DBA KNI FE RI VER CONSTRUCTI ON 2707 NORTE DAME BLVD $2, 817, 423 8;; 82; 13 14%
F. A 1764 SKYWAY CHI CO, CA 95928
REMOVE/ CH P TREES AND DEBRI S .
CHOO CA 95928 (530) 895- 5245
20. 20
201130
03- COL- 20- 23. 7/ 28. 2 IN COLUSA COUNTY NEAR W LLIAMS FROM LAMON CONSTRUCTION CQ., INC $1,319,266 01/28/19 0%
03-1G3204 0.2 MLE EAST OF HUSTED ROAD TO 0.3 871 VON GELDERN WAY $0  03/04/19 0%
M LE WEST OF POMELL SLOUGH BRI DGE $o
RHVA OVERLAY YUBA CITY CA 95991
(530) 671- 1370
03- COL- 20-31. 8/32. 8 IN COLUSA, BETVEEN MARKET ST AND A. TEICHERT & SON, INC. DBA $12, 760,000 10/ 15/ 18 0%
03- 2F9804 BUTTE VI STA VAY. TEI CHERT CONSTRUCTI ON $0 11/08/18 0%
BLNH- P020- (187) E $0 °
0 PAVEMENT REHABI LI TATI ON 400 SUNRI SE AVE, SUITE 300
ROSEVI LLE CA 95661
HA22 (916) 757- 6400
03- ED- 49- 203. 0/ 20. 6 IN EL DORADO COUNTY ON ROUTE 49 FROMDOUG VEERKAMP GENERAL PHI LLI PS, JODY $485,000 01/21/19 0%
03- 4H9604 WOODBRI DGE RD TO JOHNSON RANCH RD. ENG NEERI NG, | NC. 3065 BLAI RS LANE 23 82; ééj 13 0%
DR S EMERCENCY F. A 2585 COLD SPRI NGS ROAD PLACERVI LLE, CA 95667
EMERGENCY CULVERT REPLACEMENT .
PLACERVI LLE, CA 95667 (916) 799- 7951
20. 20
201130
03- ED- 49-/ 0 IN EL DORADO AND S| ERRA COUNTI ES AT  DREAMBUI LDER CONSTRUCTI ON FALLBECK, CHRI STOPHER $1,350, 061 12/ 24/ 18 0%
SSTG 000G (485) £ VAR OUS LOCATI O coP. 138 NEW MOHAVK ROAD 20 oolois 0%
0 - (485) UPGRADE METAL BEAM GUARD RAIL TO 1324 LAWSON LN NEVADA CI TY, CA 95959
PLACENTI A CA 92870 (530) 682- 7746
(714) 646- 3697
03- ED- 50- 18. 5/ 0 IN EL DORADO, NEVADA, AND PLACER GOLDEN STATE BRI DGE, | NC. HARLI NE, JOE $3, 875, 634 04/ 05/ 18 34%
03-0G8704 COUNTI ES AT VARI OUS LOCATI ONS 3701 MALLARD DRI VE 33 DEPOT ST $3, 192, 728 8# gg; ig 79%
BRI DGE DECK REHABI LI TATI ON COLFAX, CA 95713

BENI CI A CA 945101195

(925) 372- 8000 (530) 682- 6224 SUSPENDED
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03- ED-50- 22. 3/ 66. 5 IN EL DORADO COUNTY NEAR CAM NO FROM DOUG VEERKAMP GENERAL KOKER, JUANAH $3, 285,000 06/ 30/ 16 0%
03-1H6904 BRAEBURN LANE TO ECHO SUMM T DIR S ENG NEERI NG | NC $2, 475,838 10/14/16
' 3065 BLAIRS LANE $273 439 03/30/19  '°%
EMERCENCY L. B. 2585 COLD SPRI NGS ROAD PLACERVI LLE, CA 95667
FELL & DI SPOSE THE DEAD, DYI NG & .
HAZARD TR PLACERVI LLE, CA 95667 (530) 218- 4803
20. 20 (530) 676- 0825
201130
03- ED-50- 39. 5/ 48. 7 FROM 0.2 M LES WEST OF | CE HOUSE ROAD MARTI N BROTHERS CONSTRUCTI ON $1, 832,594 08/10/18 0%
03-2F1304 TO 0.015 M LES WEST OF DI VI SI ON 8801 FOLSOM BLVD SUI TE 260 $0 09/14/18 0%
ACI(\I;-l- PO50- ( 146) E Hl G-MAY ROAD ARG O 95826 $0 06/18/19
o I NSTALL SANDTRAPS AND PULLOUTS
(916) 381- 0911 SUSPENDED
HA42
03- ED-50- 67. 3/ 0 IN EL DORADO COUNTY NEAR MEYERS AT  Q&D CONSTRUCTI ON, | NC. ALTERTON, NATHAN $7,196, 614 11/09/18 0%
gi;\gﬁggg_(“s) c ECHO SUMM T SI DEHI LL VI ADUCT 1050 SOUTH 21ST STREET 2489 LAKE TAHCE BLVD. ig ig; ﬂ); ig 0%
0 REPLACE BRI DGE SPARKS NV 89431 SOUTH LAKE TAHOE, CA
(775) 786- 2677 96150 SUSPENDED
Aot (530)957- 1110
03- ED- 50- 70. 6/ 70. 6 IN EL DORADO COUNTY AT THE JUNCTION Q&D CONSTRUCTI ON, LLC. $4, 124,536 11/30/18 0%
03-4F8404 OF ROUTE 50 AND 89S 1050 SOUTH 21ST STREET $0  12/20/18 0%
HSNH POS0- (144) E CONVERT M NOR LEG STOP CONTROLLED $0
--0) SPARKS NV 89431
(775) 786- 2677
03- ED-50- 75. 4/ 77. 3 NORTH JUNCTI ON ROUTE 89 TO TROUT SECURI TY PAVI NG COMPANY, | NC. MONTPLAI SI R, JARET $27, 232,397 01/23/17 61%
X&icgggg-(sg ) CREEK BRI DGE 13170 TELFAIR AVE 2489 LAKE TAHCE BLVD. $18, 184, 3;3 8;; ;gf i; 66%
0 WATER QUALI TY | MPROVEMENTS SYLMAR  CA 91342 STE 6
(818) 362- 9200 SOUTH LAKE TAHOE, CA SUSPENDED
HAd2 96150
(530) 682- 5837
03- ED- 50- 339. 0/ 33. 9 IN EL DORADO COUNTY ON ROUTE 50 DOUG VEERKAMP GENERAL KOKER, JUANAH $485, 000 06/15/18 0%
03- 4H5004 APPROX. 0.5 M LES WEST OF FOREST ROADENG NEERI NG, | NC. 11323 SANDERS DRI VE $138,677 07/19/18 29%
AND APPROX. 4.0 M LES WEST OF BRI DAL 2585 COLD SPRI NGS ROAD RANCHO CORDOVA, CA 95742 $4,079  03/30/19
VEIL FALLS ROAD. DIR' S (916) 416- 7612
20. 20 I NSTALL RSP AND REPLACE DAMAGED MBGR HHACERVILLE, CA 95667

201130
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03-ED-89-13.5/14. 5 IN EL DORADO COUNTY ON ROUTE 89 FROM DON GARCI A EXCAVATI NG AND MONTPLAI SI R, JARET $1, 355,000 10/25/16  100%
03-2H4404 0.3 M LES NORTH OF SPRI NG TRACT CREEK PAVI NG, | NC. 10960 VEST Rl VER $456, Ggg 8?; 82; 1; 34%
ROAD TO 0.3 M LES SQUTH OF CASCADE P.O BOX 7176 STREET, SU TE 101A
ROAD DIR S EMERGENC TRUCKEE, CA 96161
REPAI R FI RE DAMAGE AND M Tl GATE S. LAKE TAHCE, CA 96158 (530) 682- 5837
20.20 SLOPE ERCS
201130
03- ED-89- 16. 0/ 16. 8 EL DORADO COUNTY ON ROUTE 89 FROM 0.2 STEWART ENG NEERI NG | NC. ALTERTON, NATHAN $4, 405,000 06/ 14/ 17 0%
03-3H3604 M LESOUTH OF BAYVI EW CAMPGROUNDY VI STAP. O. BOX 990010 2489 LAKE TAHOE BLVD, $2, 401, 5;8 8;; Sg; 1; 550
PT TO 0.3 M LES SOUTH OF EAGLE FALLS STE 6
REDDI NG, CA 96099
CAMPGROUND DI R S SOUTH LAKE TAHOE, CA
20. 20 I NSTALL SOLDI ER PI LE WALL AND 96150
' BARRI ER SLAB .
201120 (530) 957- 1110
03-ED-193-10.1/10. 1 IN EL DORADO COUNTY, NEAR GEORGETOMN, DOUG VEERKAMP GENERAL ENG | NCNANUGONDA, VEERA $370,000 05/13/11 67%
g?—P_ZWZOf‘( ) ABOUT 0.6 M LE WEST OF GRAYBAR M NE 2585 COLD SPRI NGS ROAD 3065 BLAI RS LANE $181, 7% ééj gg;ﬂ 100%
ROAD DIR S EMERGENCY F. A PLACERVI LLE CA 95667 PLACERVI LLE, CA 95667
-0 REPAI R EB SHOULDER AND SLOPE BELOW ' (530) 621- 0986
20. 20
201130
03- ED-999-/0 IN EL DORADO COUNTY AT VAR OUS PHI LLI PS AND JORDAN, | NC. $848,283 09/18/18 0%
03-2H6804 LOCATI ONS ALONG ROUTES 49 AND 193 9212 FALLS OF NEUSE RD ST 221 $0 11/08/18 0%
TREE REMOVAL $0 04/26/19
RALEI GH NC 27615
(919) 388- 4222 SUSPENDED
03- GLE- 162- 54. 4/ 57. 2 I N GLENN COUNTY AT VAR OUS LOCATI ONS STEVE MANNI NG CONSTRUCTI ON, $436, 657 02/ 06/ 19 0%
03-1G3004 FROM 2.3 MLES WEST OF COUNTY ROAD I NC. $0 03/04/19 0%
302 TO 0.4 M LE EAST OF COUNTY ROAD 5211 CHURN CREEK ROAD $0
302
REPAI R/ REPLACE CULVERTS REDDI NG~ CA 96002
(530) 222- 0810
03- GLE- 162-82.0/81. 6 IN GLENN COUNTY NEAR BUTTE CITY AT  F.D. THOMAS, INC GRANDY, DWAYNE $832, 760 03/22/18 61%
03- 036204 THE SACRAMENTO RI VER OVERFLOW AND AT 217 BATEMAN DRI VE 2707 NOTRE DAME BLVD. $§;?1’Z1’ g‘;g 83; %% 12 62%
CAMPBELL SLOUGH BRI DGE. CENTRAL POINT OR 97502 CHI CO, CA 95928 !
PAI NT TWO BRI DGES (530) 713- 7814

(541) 664- 3010
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 80-19. 0/ 19. 4 I N NEVADA COUNTY I N TRUCKEE AT THE P N P CONSTRUCTI ON | NC CROSBY, TIM $3,396, 805 02/ 12/ 18 78%
03-3F9204 DONNER PASS | NSPECTI ON FACI LI TY AND 100 CROTHER ROAD 10960 VEST RI VER ST. . $2,674,996 03/20/18 79%
AT FLORI STON AT THE FLORI STON SAND STE 101A $354,797  05/01/19
APPLEGATE, CA 95703
AND SALT HOUSES 530 885. 9360 TRUCKEE, CA 96161 SUSPENDED
REPLACE SANDHOUSE ( ) ) (530) 320- 6460
03- NEV- 80- 23. 5/ 28 IN NEVADA COUNTY ON ROUTE 80 FROM  ACME CONCRETE PAVI NG | NC. DBA WARD, DONALD $1,385,000 10/28/16  100%
03-2H4704 HI NTON ROAD UC TO TRUCKEE RI VER ACPI 10960 WEST RI VER $724,582  02/23/17 5206
BRIDGE DIR S EMERGENCY F. A. 4124 E. BROADWAY AVENUE STREET, SUITE 101A $0  12/22/16
GROOVE EXI STI NG CONCRETE PAVEMENT
SPOKANE, WA 99202 TS;JGCK:; 5232510 OVER RUN
20. 80 (916) 801-
120000
03- NEV- 80-/0 I N NEVADA COUNTY AT VAR OUS LOCATI ONS PETERSON- CHASE GENERAL CROSBY, TI M $5, 869, 493 06/ 07/ 18 91%
03- 0504 REPLACE POLYESTER CONCRETE OVERLAY  ENG NEERI NG CONSTRUCTI ON, 10183 TRUCKEE Al RPORT $6, 617,162 06/ 28/ 18 98%
16351 CONSTRUCTI ON O RCLE VES Rp $0 02/06/19
IRVINE CA 92606 TE:SK;%E’O 6C4Ae?>6161 SUSPENDED
(949) 252- 0441 (530) 320-
03- PLA-49-/0 IN PLACER, NEVADA, AND YUBA COUNTI ES THE PROFESSI ONAL TREE CARE CO FALLBECK, CHRI'S $1,587,400 08/03/18  100%
03-2H6604 AT VARI OUS LOCATI ONS ALONG ROUTES 49 2828 8TH STREET 138 NEW MOHAVK RD. $1, 473, 1;2 82; géj 12 100%
AND 174 SU TE B
BERKELEY CA 94710 02/ 25/ 19
TREE REMOVAL. NEVADA CI TY, CA 95959 COVPLETED
(510) 549- 3954
(530) 682- 7746
03- PLA-49-/0 I N PLACER, NEVADA, AND EL DORADO THE PROFESSI ONAL TREE CARE CO MONTPLAI SI R, JARET $1, 290,565 08/ 03/ 18 24%
03- 2H6504 COUNTI ES AT VARI OUS LOCATI ONS ALONG 2828 8TH STREET 10183 TRUCKEE Al RPORT $36, 5gg 82; g(l); ig 3%
ROUTES 28, 89 AND 267 RD, #202
TREE REMOVAL BERKELEY  CA 94710 TRUCKEE, CA 96161 SUSPENDED
(510) 549- 3954 ’
(530) 682- 5837
03- PLA-65-5.0/ 6. 6 IN AND NEAR ROSEVI LLE AND ROCKLI N, FLATI RON VEST | NC JOHNSON, JEFF $35, 036, 965 02/14/18 71%
03-0H26U4 FROM ROUTE 80 TO GALLERI A 2100 GOODYEAR RD 2520 WARREN DRI VE, $26, 692, 239 03; 055 18 76%
ACNH- P065- (108) E BOULEVARD STANDFORD RANCH ROAD. e GA O oasis SUTE A $907,350 09/17/19
-0 PROVI DE AN AUXI LI ARY LANE FOR VB ROCKLI N, CA 95677 SUSPENDED

(707) 742- 6000

(530) 632-6714
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20. 20
201130

TAYLOR ROAD DIR S EMERCGENCY F. A
REPLACE CULVERT

4401 DULUTH AVE.

ROCKLI N, CA 95765

SUITE A
ROCKLI N, CA 95677
(916) 624- 2851

03/ 25/ 19
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 65- 23. 6/ 23. 8 I N PLACER COUNTY ON ROUTE 65 FROM  ROBERT J. FRANK CONSTRUCTI ON, OULAD- DAOUD, BRAH M $525,000 10/16/17  100%
03- 3H9404 BEAR R VER BR (#19-13) TO 0.2 MLE INC 2520 WARREN DRI VE, $63, 523 fﬁ; 1;; 13 12%
SOUTH OF BEAR RIVER BR DIR S 2806 TARMAC ROAD SUITE A
EMERGENCY F. A. REDDI NG, CA 96003 ROCKLI N, CA 95677
REPAI R ERODED ENMBANKMENT & DAMAGED 916) 624- 2851
20. 20 (916)
' PAVENEN
201130
03-PLA-80-7.0/11. 4 I N PLACER COUNTY NEAR SI ERRA COLLEGEA. TEICHERT & SON, INC. DBA  ZINK, PHL $3,999, 888 12/ 24/ 18 0%
03-1&2704 BLVD. TO PENRYN ROCK SPRI NGS UC TEI CHERT CONSTRUCTI ON 30 DEPOT ST/ PO BOX 23 8%5 %g; 13 0%
COLD PLANE & RHVA OVERLAY 400 SUNRI SE AVE, SU TE 300 1807
ROSEVI LLE  CA 95661 COLFAX, CA 95713-1807 SUSPENDED
(916) 757- 6400 (530) 346- 7996
03- PLA- 80- 35. 1/ 38 I N PLACER COUNTY NEAR COLFAX FROM A TEICHERT & SON INC. DBA  ZINK, PHL $36, 556, 413 03/ 10/ 16 88%
03- 1F4004 LONG RAVINE UP TO 0.4 M LES EAST OF TEI CHERT CONSTRUCTI ON 33 DEPOT STREET, P.O $33, 289, 783 04/ 05/ 16 90%
2‘;‘!}2’{ B E) )0 MAGRA ROAD OVERCRCSSI NG 400 SUNRI SE AVE. BOX 1807 $0 04/16/19
W DENI NG EASTBOUND ROADVWAY ROSEVI LLE  CA 95661 COLFAX, CA 95713 SUSPENDED
HB4N (916) 757- 6400 (530) 346- 7996
03- PLA- 80-41. 4/ 0 I N PLACER COUNTY NEAR GOLD RUN A TEICHERT & SON, INC. DBA ZINK, PHL $3,861,156 11/16/17  100%
03- 3F4804 ROADSI DE REST AREA RESTORATI ON TEI CHERT CONSTRUCTI ON $3, 827,986 11/30/17
ACI M 0804- (202) E PO BOX 1807 33 DEPOT $18, 954 01/15/19  L00%
0 400 SUNRI SE AVE, SU TE 300 ST :
ROSEVI LLE CA 95661 QOLFAX, CA 95713 OVER RUN
HB33 (916) 757- 6400 (530) 682- 7747
03- PLA- 80-54. 7/ 54. 7 I N PLACER COUNTY NEAR EM GRANT GAP LORANG BROTHERS CONSTRUCTI ON, ZI NK, PHIL $295,000 02/11/16 88%
03- 1H4904 AT PUTTS LAKE UNDERCROSSING DIR'S I NC. 33 DEPOT ST. P. O $152, 922 8‘3‘5 g?j ig 5206
EMERGNECY F. A. 1175 S. AUBURN STREET 1807
REPLACE CROSS CULVERT COLFAX. CA 95713 COLFAX, CA 95713
20. 20 (530) 346- 8150 (530)628- 7747
201130
03- PLA-193-9.8/9. 8 I N PLACER COUNTY ON ROUTE 193 TEI CHERT CONSTRUCTI ON, DBA A. OULAD- DAOUD, BRAH M $325,000 02/09/17  100%
03- 2H9704 APPROXI MATELY 0. 06 M LES EAST OF TEI CHERT & SON, | NC. 2520 WARREN DRI VE, $229, 5;(3) 82; gg; i; 100%
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-5-5.0/5.7 I N SACRAMENTO COUNTY ON | NTERSTATE 5 AMERI CAN ClVIL CONSTRUCTORS  CHOY, W NG $3, 485,000 11/09/18 18%
03-4H8104 FROM THE SAN JOAQUIN CO LN TO VEST COAST LLC 1016 N MARKED BLVD. , $374, 92‘(‘) 8613; gg; 13 11%
Rl CHARDS BLVD UC (BR#24-250 RT) AND 2990 BAY VI STA COURT, SUITE D sul TE 50/ 60
ROUTE 50 FROM 0.2 M LE DIR SACRAMENTO, CA 95834
REMOVE AND REPLACE FAI LED PCC SALBs, BEN GTA- CA 94510 (530) 628- 6814
20. 20 STRI P
201130
03- SAC-5-33.1/0 NEAR SACRAMENTO AT 0.3 M LE NORTH OF FBD VANGUARD CONSTRUCTI ON SCOTT, JEFF $1, 641,888 07/30/18 51%
03- 4F4004 Al RPORT BOULEVARD OVERCROSSI NG (WM 550 GREENVI LLE ROAD 3855 N. FREEWAY BLVD. $1,358,734 08/31/18 g9,
ACI M 005- (350) E STATI OV #1920 $0  04/10/ 19
-0 VEI GH | N MOTI ON REPAI RS AND LI VERMORE  CA 94550 SACRAMENTO, CA 95834
(925)245-1300 (916) 847- 4916
HA42
03-SAC-12-/.4 I N SACRAMENTO AND SCLANO COUNTI ES | N CERTI FI ED COATI NGS COVPANY SCHNEI DER, JOLI E $15, 347,560 09/ 28/ 17 42%
03-3F5704 AND NEAR RI O VI STA AT THE SACRAMENTO2320 CORDELI A RD 324 CAMPUS LANE, $9, 180,219 10/ 27/ 17 60%
ACNH PO12- (123)E RI VER BRI DGE 23. 0024 U TE T $526, 813 08/10/ 20
-0 PAI NT BRI DGE FAIRFIELD  CA 94534 FAl RFI ELD, CA 94534
(707) 639- 4414
(510) 377- 4171
03- SAC-50-3.5/3.5 I N SACRAMENTO COUNTY | N SACRAMENTO AT VI NTAGE PAVI NG COMPANY, | NC $1, 136,513 02/ 06/ 19 0%
03- 0H5804 HORNET DRI VE 119 MAIN ST $0 03/04/19 0%
RECONSTRUCT, W DEN AND S| GNALI ZE $0
W NTERS CA 95694
(530) 795- 0132
03- SAC-50-12. 1/ 23. 1 I N SACRAMENTO COUNTY FROM 0.6 M LES GRANI TE CONSTRUCTI ON COMPANY WARD, DONALD $9, 406, 692 02/ 08/ 18 98%
03-0Gr704 EAST OF SUNRI SE RD TO EL DORADO 4001 BRADSHAW ROAD 11323 SANDERS DRI VE $7, 979, sgg 8%5 gg ig 95%
COUNTY LI NE. SACRAVENTO CA 95827 RANCHO CORDOVA, CA 95742
COLD PLANE AC PAVEMENT & RHVA (916) 801- 3478 SUSPENDED

(916) 855- 4400

03- SAC-50-/5. 3 IN YOLO AND SACRAMENTO COUNTIES IN  STUDEBAKER BROWN ELECTRI C, | NC CHANDER, RAKESH $5, 458,016  11/27/18 9%
03 .‘f‘éggé.(m) c VEST SACRAMENTO AND SACRAMENTO FROM 6643 32ND STE. 106 3855 N. FREEWAY BLVD. 2‘2‘%’ Soo 2121l 8%
20 0.1 M LE WEST CF JEFFERSON BOULEVARD .\ oo oo STE. 120 ’

UNDERCROSSI NG TO WATT R SACRAMVENTO, CA 95834

I NSTALLATI ON OF FI BER OPTI CS SYSTEM (916) 678- 4660 (916) 263- 4919
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03- SAC-50-/24. 6 I N SACRAMENTO COUNTY ON | NTERSTATE 5 MYERS AND SONS CONSTRUCTI ON, LPCHOY, W NG $5, 485,000 08/30/18  100%
03- 4H7004 FROM NB OFF TO POCKET ROAD TO 4600 NORTHGATE BLVD #100 1016 N. MARKET BLVD. $4, ;EZ" égg é% gg; 12 75%
RI CHARDS BL UC 24- 250RT AND ROUTE 50 SACRAVENTQ, CA 95834 SUl TE 50/ 60 :
FROM 0.1 M LE FROM ENDDI R 916) 283- 9950 SACRAMENTO, CA 95834 OVER RUN
20, 20 REMOVE AND REPLACE FAI LED PCC SLABs (916)283- (530) 682- 6814
201130
03- SAC-51-4.0/ 0 I N SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON Pl PELI NES, | NC. LEE, SUSHVA $785,000 12/05/14 0%
03- 0H2504 POST MLE 4.0 DIR S EMERGENEY F. A. 133 BOTHELO AVE 3855 N. FREEWAY BLVD, $309, 4;2 8?; gg; 12 39%
BORE AND JACK A 36' REI NFORCED STE 120
CONCRETE M LPI TAS, CA 95035 SAGRAVENTO, CA 95834
(916) 386- 1500 916) 718- 8055
20. 20 (916) 718-
201130
03-SAC-80-1.2/11.3 I N SACRAMENTO COUNTY AT VAR QUS O C. JONES & SONS, |NC. $8, 424,794 01/ 28/ 19 0%
03-0HA704 LOCATI ONS FROM 0.2 M LE WEST OF EL 1520 FOURTH STREET $0  03/04/19 0%
B1l M 080 - (246)E $0 0
CAM NO AVENUE OVERCROSSI NG TO 0. 2
-0 M LE EAST OF ROUTE 80/244 S BERKELEY  CA 94710
REHABI LI TATE PAVEMENT (HVA & PCC) (510) 526- 3424
03- SAC-99-28.0/ 2.8 I N SACRAMENTO COUNTY ON ROUTE 99 0.1 CALI FORNI A ENG NEER! NG KALKAT, JASPAL $485, 000 04/ 23/ 18 0%
03- 4H3804 M LES NORTH OF NB ON FR WALNUT AVE. CONTRACTORS, | NC. 2777 DEL MONTE ST. ig 8‘13; %g; ig 0%
DI R S EMERGENCY F. A 20 HAPPY VALLEY ROAD VEST SACRAMENTO, CA
REMOVE AND REPLACE DAMAGED OVERHEAD 95691
PLEASANTON, CA 94566 916) 204. 6879
20. 20 (916) 204-
201130
03- SAC-99-32.5/33. 5 I N SACRAMENTO COUNTY | N SACRAMENTO  TEI CHERT CONSTRUCTI ON El SSA, HANI $3, 330, 027 05/ 10/ 18 61%
03- 1H3804 FROM | -5 CONNECTOR TO WEST ELKHORN 400 SUNRI SE AVE STE 300 3855 N. FREEWAY BLVD, $1,926,175 06/07/18 56%
$1,100 04/ 24/ 19
BLVD oC ROSEVI LLE CA 95661 #120
CONSTRUCT AUXI LI ARY LANE SACRAMENTO, CA 95827 SUSPENDED
(916) 757- 6400
(916) 416- 7513
03- SAC-99-/0 I N SACRAMENTO COUNTY ON RT 51 AND 99 BAY CITIES PAVING & GRADING  LEE, SUSHVA $17, 810,405 02/08/18 92%
DO e AT AROS LooaTiats i ooss N FrEEwY B SRR IO GVONIS o
(077) | NSTALL RAMP METERS 1450 CI VI C CT BLDG B #400 STE 120 '
-0 SACRAVENTO, CA 95834 SUSPENDED

CONCORD  CA 94520
(925) 687- 6666

(916) 718- 8055
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC- 160-70. 0/ 7 I N SACRAMENTO COUNTY ON ROUTE 160 AT GOLDEN STATE BRI DGE, |NC. SHAH, NMRUDANG $485,000 12/05/18 52%
03- 4H9004 THE THREE M LE SLOUGH BRI DGE (BRI DGE 3701 MALLARD DRI VE 2777 DEL MONTE ST. $48, 7gg 82; gg; 13 10%
NO. 24-121) DIR S EMERGENCY F. A. WEST SACRAMENTO, CA
REPLACE DAMAGED MECHANI CAL BENICIA, CA 95510 95691
COVPONENTS .
20. 20 (530) 682- 7172
201130
03- Sl E- 49-45. 1/ 45. 2 IN S| ERRA COUNTY ON ROUTE 49 GRANI TE CONSTRUCTI ON COVPANY ~ CROSBY, TIM $3,025,000 02/10/17  100%
03-2H9904 APPROXI MATELY 2.3 M LES SOUTH OF THE 1900 GLENDALE AVE 10960 VEST RI VER ST. $501, 523 %; 13; 1; 17%
49/ 89 JUNCTION DI R S EMERGENCY F. A. TRUCKEE, CA 96161
I NSTALL SOLDI ER PI LEWALL, REPAIR SPARKS, NV 89431 (530) 320- 6460
ROADWAY
20. 20
201130
03- Sl E- 89- 25. 2/ 27. 6 IN S| ERRA COUNTY NEAR CALPINE FROM  ROBERT J. FRANK CONSTRUCTI ON, $293,881 02/ 05/ 19 0%
03- 0H8204 0.8 MLE NORTH TO 1.3 M LES NORTH OF I NC. $0  03/13/19 0%
LOCKOUT ROAD AND AT SULPHUR CREEK 2806 TARMAC ROAD $0
ROAD
I NSTALL UNDERDRAI NS REDDING ~ CA 96003
(530) 222- 1408
03- SI E-999-/0 I'N S| ERRA COUNTY AT VARI QUS LOCATI ONS MOUNTAI N F ENTERPRI SES, INC  FALLBECK, CHRIS $1, 492,150 08/ 10/ 18 86%
03-2H6704 ALONG ROUTES 49 AND 89. 1180 | RON PO NT ROAD #350 138 NEW MOHAWK ROAD, $1, 248,002 09/12/18 83%
TREE REMOVAL U TE B $0 03/22/19
FOLSOM  CA 95630 NEVADA CI TY, CA 95959
(530) 626- 4127 ’ SUSPENDED
(530) 682- 7746
03- SUT-99-8.3/42. 4 I'N SUTTER AND BUTTE COUNTI ES ON CENTRAL STRIPI NG SERVI CE, |INC $3,098, 747 02/ 06/ 19 0%
03-1G3804 ROUTE 99 FROM 0.2 M LE NORTH OF 3489 LUYUNG DRI VE $0  03/04/19 0%
ROUTE 70-99 CONNECTOR OVERCROSSI NG TO $0
TEHAVA COUNTY LI NE RANCHO CORDOVA CA 95742
REPLACE STRI Pl NG (916) 635- 5175
03- VAR 12-/ . 4 I N SACRAMENTO COUNTY, NEAR RI O VI STA, GOLDEN STATE BRI DGE, | NC. HAMM JEFF $9, 985,000 08/ 13/ 18 30%
03-4H6904 SACRAMENTO RI VER (RI O VI STA) BRI DGE; 3701 MALLARD DRI VE 2777 DEL MONTE STREET $1, 392, zgg 83; gg; %g 14%
BR. NO. 23-0024 DIR S EMERGENCY F. A. VEST SACRAMENTO, CA
REPAI R DAMAGED BRI DGE BENI G A, CA 94510 95691
(925) 372- 8000 916) 508. 3719
20. 20 (916) 508-

201130
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- VAR-89- 1. 8/ 16. 3 IN PLACER & EL DORADO COUNTI ES ON GRANI TE CONSTRUCTI ON COMPANY  CROSBY, TI'M $1, 385,000 09/ 24/ 18 60%
03-4H7104 ROUTE 89FROM 0.23 MLES N. OF POLE 1900 GLENDALE AVENUE 10183 TRUCKEE Al RPORT $679,9;g é%jg%jig 49%
CREEK ROAD | N PLACER COUNTY TO PI NE SPARKS. NV 89431 RD. SU TE 202
STREET IN EL DORADO DI R S ’ TRUCKEE, CA 96161 SUSPENDED
REPLACE FAI LED CULVERTS & OVERSI DE (530) 320- 6460
20. 20 DRAI NS
201130
03-VAR--/0 I'N NEVADA COUNTY ON ROUTE 80 FROM THE GRANI TE CONSTRUCTI ON COMPANY  STELLHORN, RANDY $2,435,000 04/25/17  100%
03-3H2904 SODA SPRINGS OC TO PLACER COUNTY ON 1900 GLENDALE AVE. P.O BOX 1807 $1,593,0$3 8252351; 65%
ROUTE 80 AT THE KINGVALE UC. DR S SPARKS, NV 89431 COLFAX, CA 95713
EMERGENCY F. A ' (530) 330- 2725
REPLACE & REPAI R CULVERTS & REPAI R
20.20 SI NKHOL
201130
03-VAR--/0 IN COLUSA, GLENN, SACRAMENTO, SUTTER TRUESDELL CORPORATI ON OF CHANMBERLI N, AARON $1, 428,277 05/10/18 35%
03-0G8004 AND YUBA COUNTI ES AT VARI OUS CALI FORNI A, | NC. 2060 3RD STREET $1,133,1gg 82522;12 76%
LOCATI ONS. 1310 W 23RD STREET OROVI LLE, CA 95965
REMOVE AC, PLACE METHACRYLATE & .
TEMPE AZ 85282 (916) 996- 0601
(602) 437-1711
03- VAR--/ 0 I N SACRAMENTO AND YOLO COUNTI ES AT GRANI TE ROCK COMPANY ELGHASSEI N, DEYA DEAN $3, 880, 833 08/31/18 21%
gg;kuSgg_(245)E VARl QUS LOCATI ONS 5225 HELLYER AVENUE 3855 N. FREEWAY BLVD. , $727’4§g égfggfig 19%
I NSTALL RAMP NETERS #120
-0 SAN JCBE - CA 95138 SACRAMENTO, CA 95834
(408) 574- 1400 ’
(916) 263- 4929
03-YOL-0-/13.9 I'N YOLO COUNTY ON ROUTE 16 AT PM 8.9 A TEICHERT & SON, INC. DBA  YUSUFZAI, MOHAMVAD $1, 485,000 02/08/19 0%
03-4H9904 AND 22.24 AND ROUTE 505 AT PM 13.69 TEI CHERT CONSTRUCTI ON "TARI Q' $0  03/11/19 0%
AND 13.9 DIR S EMERCENCY F. A, BRIDGEP. O. BOX 15002 2777 DEL MONTE STREET $0  05/09/19
& AT APPRX 0.2 M N WEST SACRAMENTO, CA
20. 20 EMERGENCY CULVERT DEBRI'S CLEANUP SACRAMENTO, - CA 95851 95691
201130 (916) 710- 0286
03-YOL-5-6.5/17.6 I'N AND NEAR WOODLAND, FROM EAST MAI N.QUI MJ CONTRACTI NG | NC, OLGUI N, JORGE $374,130 01/30/19 0%
03-3F1404 STREET TO COUNTY ROAD 13 AT VARI OUS 5830 DI XON AVENUE WEST 2777 DEL MONTE STREET 23 82;52513 0%

LOCATI ONS

UPGRADE ADA FACI LI TI ES DI XON ~ CA 95620

(707) 693- 0289

VEST SACRAMENTO, CA
95691
(916) 952- 1149
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL- 16- 20. 5/ 31. 6 IN YOLO COUNTY NEAR ESPARTO FROM 0.3 QO C. JONES & SONS, |NC. YUSUFZAI, MOHAMVAD $15, 934,963 06/19/18 25%
03-0C4724 M LE VEST TO 0.4 M LE EAST OF COUNTY 1520 FOURTH STREET TARI Q $3, 131, 288 07; 13; 18 20%
HSEQ’)T PO16-(041) E ROAD 79 AND FROM 0.1 MLE EAST OF o o 2777 DEL MONTE STREET $36,594  08/14/19
PLAI NFI ELD STREET TO 0 (510) 526- 3424 VEST SACRAMENTO, CA SUSPENDED
- SHOULDER W DENI NG, CURVE 95691
(916) 710- 0286
03- YOL- 16- 20. 7/ 20. 8 IN YOLO COUNTY ON ROUTE 16 A TEICHERT & SON, INC. DBA TR, PRESTON $295,000 01/11/17 0%
03-2H7704 APPROXI MATELY 0.25 M LE VEST OF TEI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR. $131, 528 82; 2% 1; 45%
COUNTY ROAD 79 DIR S EMERGENCY F.A. P.O. BOX 15002 SUTE E
REMOVE AND REI NSTALL EXI STI NG
SACRAMENTQ, CA 95851 SACRAVENTO, CA 95838
CULVERT (916) 416- 5572
20. 20
201130
03- YOL- 84-5.0/10. 9 IN YOLO COUNTY FROM N. COURTLAND RD DESI LVA GATES COSNTRUCTION  SHAH, MRUDANG $5, 253,718 11/ 09/ 18 0%
03- 03904 TO 0.4 MLES NORTH OF WLLOW PO NT 11555 DUBLI N BLVD. 2777 DEL MONTE ST 23 ég; 125 12 0%
ROAD. WEST SACRAMENTO, CA
'R W RHVA OVERLAY DUBLIN A 94568 95691 SUSPENDED
(925) 829- 9220
(530) 682- 7172
03- YOL-84-13.3/15. 7 IN YOLO COUNTY ON ROUTE 84 AT LEVEE A TEICHERT & SON, INC. DBA TR, PRESTON $1, 210,000 09/29/16  100%
03- 2H2604 ROAD (SOUTH) TO END OF ROUTE 84 DI R S TEI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR. $947, 32;(7) ﬁ; 5411; ig 78%
EMERGENCY L. B. P. 0. BOX 15002 SU TE E
REPAI R SLI POUTS
SACRAVENTO G 95351 SARMUENTQ Ch 95638
20. 20 (916) 757- 6400 (916) 416-
201130
03- YOL-113-11.3/21.2 IN YOLO COUNTY | N AND NEAR WOODLAND  GRANI TE CONSTRUCTI ON COMPANY GRI FFI TH, GARRETT $11, 750, 118 06/ 07/ 18 52%
03- 09304 FROM 0.1 M LE SOUTH OF ROUTE 5/113 4001 BRADSHAW ROAD 379 COLUSA AVENUE $7, 958, ogg 82; gg; ig 67%
SEPARATI ON OVERHEAD TO KNI GHTS YUBA CI TY, CA 95991
LANDI NG RI DGECUT BRI DGE SACRAMENTO ~ CA 95827 (530) 682- 3842
BONDED CONCRETE OVERLAY (916) 855- 4400
03- YOL-113-/15 I'N YOLO COUNTY | N WOODLAND ON MAIN  PTM GENERAL ENG NEERI NG CHANDER, RAKESH $438,834 03/13/18 0%
gz;-IOG-H?(I%-(OBS)E STREET FROM YOLO 113 TO YOLO 5 SERVI CES, | NC. 3855 N. FREEWAY BLVD, 23 8% ig; 12 0%
0 MODI FY SI GNAL CONTROLLERS, |NSTALL 5942 ACORN STREET STE. 120
SACRAMENTO, CA 95834 SUSPENDED

RI VERSI DE CA 92509

(951) 710- 1000 (916) 799- 2649
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19

District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YOL-128-3.6/3.7 IN YOLO COUNTY ON ROUTE 128 VI NTAGE PAVI NG COMPANY, INC. TR, PRESTON $283,773 01/10/17  100%
03-2H7804 APPROXI MATELY 1.1 M LES EAST OF P.O BOX 461 3951 PERFORMANCE DR. $112, 2% 8‘11; ig; 1; 100%

COUNTY ROAD 86 DIR S EMERGENCY F. A. WNTERS. CA 95694 SUTE E

REPAI R SLI POUT ' SACRANMENTO, CA 95838 OVER RUN
20. 20 (916) 416- 5572
201130
03- YOL- 275-13.0/0 I N VEST SACRANENTO AT SACRAMVENTO GOLDEN STATE BRI DGE, | NC. $10, 967,948 12/ 07/ 18 0%
03- 3F5504 RI VER BRI DGE 22- 0021 3701 MALLARD DRI VE $0  12/17/18 0%
BLNH- P275- ( 006) E SUB- NAV PROTECTI ON $0
--() BENICIA CA 945101195

(925) 372- 8000

HA21
03- YOL- 275-13.0/ 13 IN YOLO AND SACRAVENTO COUNTIES |IN DMZ BU LDERS THURMAN,  ANTHONY $5,797,800 05/24/18  100%
03-0GB8104 VEST SACRAMENTO AND SACRAMENTO AT 4070 NELSON AVE, STE. A 379 COLUSA AVE $5, 705, 628 82; gi; ig 98%

TOAER BRI DGE CONGORD  CA 94520 YUBA CI TY, CA 95991

MECHANI CAL AND ELECTRI CAL UPGRADES (925) 826- 5387 (916) 799- 5518 OVER RUN
03- YUB-20-1.2/1.3 I'N YUBA COUNTY IN MARYSVILLE AT THE R&R HORN, |NC. CHAVBERLI N, AARON $948, 883 06/ 20/ 17 0%
03- 1H3504 DI STRI CT OFFI CE 703 B STREET. 13504 SKYPARK | NDUSTRI AL AVE 2707 NOTRE DAME BLVD. $9§;’ 883 82; gg; 1; 0%

| MPROVE EXI STI NG PARKI NG LOT AT CH 0O CA 95973 CHI CO, CA 95928 '

(530) 342- 8655 (916) 996- 0601 PLANT EST
SATI S

03- YUB-20-1.6/3. 4 I'N YUBA COUNTY I N AND NEAR MARYSVI LLE KNI FE RI VER CONSTRUCTI ON GRI FFI TH, GARRETT $1,584,700 05/22/18 81%
03-1R0104 FROM BUCHANAN STREET TO 0.1 M LE EAST 1764 SKYWAY 379 COLUSA AVENUE $1,092,911 06/19/18 67%
ACNH- P020- (183) E OF LEVEE ROAD VUBA O TY. CA 95991 $0 03/22/19
-0 RHVA OVERLAY, DI KE, PCC | SLAND CH GO CA 95928 (530) 682- 3842 SUSPENDED

03- YUB- 20- 8. 0/ 10. 2
03- 2F3204
B1NH P020- (186) E

--0

HA22

State of California Department of Transportation

(530) 891- 6555

ABOUT 6 M LES EAST COF MARYSVI LLE FROMLAMON CONSTRUCTI ON
0.1 MLE EAST OF LOVA RICA ROAD TO 871 VON GELDERN WAY
0.2 MLE WEST OF SPRING VALLEY ROAD

W DEN SHOULDERS AND REHAB PAVEMENT ~ YUBA CITY  CA 95991
(530) 671- 1370

GRI FFI TH, GARRETT
379 COLUSA AVENUE
YUBA CITY, CA 95932
(530) 682- 3842

$7,731,552 11/09/18
$106, 430 12/10/18
$106, 430 04/01/21

0%
1%
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YUB- 20-20.1/21. 6 IN YUBA AND NEVADA COUNTI ES NEAR FLATI RON VEEST | NC CHAVBERLI N, AARON $16, 876, 127 05/21/18 43%
03- 2F5904 9,895,931 06/19/18
CRRE PO20- (176) E SMARTSVI LLE FROM 0.5 M LE WEST OF 2100 GOODYEAR RD 1930 FEATHER Rl VER $ iaa ars 0916/ 15 57%
0 MOGANNEY LANE TO MOONEY FLAT ROAD BEN G A CA 94510 BLVD '
CURVE REALI GNVENT AND SHOULDER (707) 742- 6000 OROVI LLE, CA 95965 SUSPENDED
L1 (916) 996- 0601
03- YUB- 20-/ 0 IN COLUSA, SUTTER AND YUBA COUNTI ES, CENTRAL STRIPING SERVI CE, |NC $1,297,747 01/29/19 0%
03- 14004 ON STATE ROUTE 20 3489 LUYUNG DRI VE $0 03/04/19 0%
THERMOPLASTI C TRAFFI C STRI PI NG $0
RANCHO CORDOVA CA 95640
(916) 635- 5175
03- YUB- 20-/3. 3 IN AND NEAR MARYSVI LLE, ON ROUTE 20 DREANMBUI LDER CONSTRUCTI ON GRI FFI TH, GARRETT $3, 483,061 03/19/18 92%
ngzfgi(l)g- 013) E FROM SUTTER COUNTY LI NE TO LEVEE CORP. 379 COLUSA AVENUE $2, 574, 128) gg; 225 12 72%
0 (013) ROAD, ALSO ON ROUTE 70 FROM E STREET 1324 LAWSON LN YUBA CITY, CA 95932
o BRI DGE TO 24 STREET (530) 682- 3842
UPGRADE PEDESTRI AN | NFRASTRUCTURE PLACENTI A CA 92870
HB71 (714) 646- 3697
03- YUB-49-74.0/ 7.3 IN YUBA COUNTY ON ROUTE 49, 0.1 M LELORANG BROTHERS CONSTRUCTI ON, CATANI A, DAVI D $535,000 09/ 24/18 68%
03- 4H7304 NORTH OF SLEI GHVI LLE CI RCLE- RT. I NC. 138 NEW MOHAVK RD. $160, 923 (1)25 gf{; ig 30%
DIR S EMERGENCY F. A. 1175 SOUTH AUBURN STREET SU TE B
REPAI R SLOPE DAMAGE
COLFAX, CA 95713 NE;’QDQGS ;g;MCA 95959
20. 20 (530) 265-
201130
03- YUB- 70-7.4/13.5 IN EL DORADO, PLACER, SACRAMENTO, AND QUI MJ CONTRACTI NG I NC, SHAH, MRUDANG $1, 639,431 09/ 25/ 18 0%
03- 3F1304 0 11/08/18
Gl A s Loras s e Lo o
--0) ' DI XON CA 95620 95691 '
(707)693-0289 530) 682- 7172 SHPEIDED
HB71 (530) 682-
03- YUB- 70-/ 0 I'N YUBA COUNTY ON ROUTE 70 FROM 0.04 NORDI C | NDUSTRIES, | NC. GRI FFI TH, GARRETT $1, 185,000 01/02/18 0%
03- 4H1504 M LESSOUTH OF 16-0041W TO 0.01 M LE 1437 FURNEAUX ROAD 379 COLUSA AVE. $gé, gg‘; 8613; géj 12 40%
NORTH OF 16- 0036W (POST M LE R7.3 TO LI VEHURST CA 95961 YUBA CITY, CA 95991 ’
R9.3) DIR S EMERGENC ' (530) 682- 3842
20. 20 REPLACE PUMPS AT THREE PUMP PLANTS

201130
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $375, 685, 055 Completed to Date: $185, 072, 705 Work This M onth: $3, 519, 037




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03-BUT-32-/37.7 03- 4H8304
03- COL- 20-23. 7/ 28.2 03- 13204
03- COL- 20- 31.8/32.8 03- 2F9804
03- ED- 49- 203. 0/ 20. 6 03- 4H9604
03-ED-49-/0 03- 4F6304
03- ED-50-18.5/0 03- 08704
03- ED- 50- 22. 3/ 66.5 03- 1H6904
03- ED- 50-39.5/48.7 03- 2F1304
03- ED-50-67.3/0 03- 3F5304
03- ED- 50- 70. 6/ 70. 6 03- 4F8404
03- ED-50-75.4/77. 3 03-3C3804
03- ED- 50- 339. 0/ 33. 9 03- 4H5004
03- ED-89-13.5/14.5 03-2H4404
03- ED- 89- 16. 0/ 16. 8 03- 3H3604
03- ED-193-10.1/10.1 03- 2F7204
03-ED-999-/0 03- 2H6804
03- GLE- 162-54. 4/ 57. 2 03- 1G3004
03- GLE- 162-82.0/81. 6 03- 036204
03- NEV-80-19.0/19.4 03- 3F9204
03- NEV- 80- 23. 5/ 28 03-2H4704
03- NEV-80-/0 03- 0504

03- PLA-49-/0 03- 2H6604
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Cnty Rt Pm
03- PLA-49-/0
03- PLA-65-5.0/6.6
03- PLA- 65-23. 6/ 23. 8
03- PLA-80-7.0/11.4
03- PLA- 80-35. 1/ 38
03- PLA-80-41.4/0
03- PLA-80-54.7/54.7
03- PLA-193-9.8/9.8
03-SAC-5-5.0/5.7
03- SAC-5-33.1/0
03-SAC-12-/.4
03- SAC-50-3.5/3.5
03- SAC-50-12.1/23.1
03- SAC-50-/5. 3
03- SAC-50-/24.6
03- SAC-51-4.0/0
03- SAC-80-1.2/11.3
03- SAC-99-28.0/2.8
03- SAC-99-32.5/33.5
03- SAC-99-/0
03- SAC- 160- 70. 0/ 7
03-SI E-49-45.1/45. 2

Statement of Ongoing Contracts - Index

Contract

03- 2H6504
03- 0H26U4
03- 3H9404
03-1&X704
03- 1F4004
03- 3F4804
03- 1H4904
03-2H9704
03-4H8104
03- 4F4004
03- 3F5704
03- 0H5804
03-0Gr7704
03- 4F4604
03- 4H7004
03- 0H2504
03- 0H4704
03- 4H3804
03- 1H3804
03- 0F3514
03- 4H9004
03- 2H9904

Page
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Cnty Rt Pm
03- SI E-89-25.2/27.6
03-SI E-999-/0
03- SUT-99-8.3/42. 4
03- VAR-12-/ .4
03- VAR-89-1. 8/16. 3
03-VAR--/0
03-VAR--/0
03-VAR--/0
03- YOL-0-/13.9
03- YOL-5-6.5/17.6
03- YOL- 16-20.5/31.6
03- YOL- 16- 20. 7/ 20. 8
03- YOL-84-5.0/10.9
03- YOL-84-13.3/15.7
03- YOL-113-11.3/21.2
03- YOL- 113-/15
03- YOL-128-3.6/3.7
03- YOL- 275-13.0/0
03- YOL- 275-13. 0/ 13
03- YUB-20-1.2/1.3
03- YUB- 20- 1.6/ 3. 4
03- YUB- 20- 8. 0/ 10. 2

Statement of Ongoing Contracts - Index

Contract

03- 0H8204
03-2H6704
03- 13804
03- 4H6904
03-4H7104
03- 3H2904
03- 038004
03- 1F2304
03- 4H9904
03- 3F1404
03-0C4724
03- 2H7704
03- 0904
03- 2H2604
03- 0304
03- 0H2704
03- 2H7804
03- 3F5504
03- 08104
03- 1H3504
03- 130104
03- 2F3204

Page
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District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

Cnty Rt Pm
03- YUB- 20- 20
03- YUB- 20-/0
03- YUB- 20-/3
03- YUB- 49- 74

Statement of Ongoing Contracts - Index

.1/21.6

.3
.0/7.3

03- YUB-70-7.4/13.5

03- YUB-70-/0

03

Contract

03- 2F5904
03- 14004
03- 2F0804
03- 4H7304
03- 3F1304
03- 4H1504

Page
12
12
12
12
12
12

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

Bid + CCO

$9, 383, 877
$103, 967, 113
$370, 000
$134, 144, 207
$127, 819, 858
$375, 685, 055

Statement of Ongoing Contracts-Summary

District

Work Completed ThisPeriod

Work Comp
$5, 914, 170
$70, 376, 571
$181, 787
$61, 738, 755
$46, 861, 421
$185, 072, 705




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
03 $1, 587, 400
$1, 587, 400

Work completed this Period:
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